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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 210 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specn" cations for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

e Fabricate and install a lockable cover for the fender ladder on the Pier T1 Tower.
e Post no trespassing signs.

All new exterior surfaces and any areas of damaged existing paint shall be cleaned, primed, and finish painted in accordance
with Special Provisions Section 10-1.66 “CLEAN AND PAINT SIGN STRUCTURES.”

The following revised plan sheets detail the changes addressed in this change order: 1000S1, 100551, and 1005S2 (of 1204)
as shown on sheets 2 through 4 of this change order.

For this work, the Contractor will receive a lump sum price of $54,086.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

EXtra WOork @t LUMD SUM ... e e e e e e e e eneens $54,086.00
Estimated Cost: Increase [X| Decrease [ | $54,086.00
By reason of thisgorder the time of completion will be adjusted as follows: 0 Days
Submitted by/ 2 ]
Signature / / / 2 [/ Resident Engineer )
/ LI, [ ‘ 2’/ # //C,_/ Kannu Balan, Senior T.E. Date /2-{7— /14

Approval Re@fmhended by

Slgnature Supervising Transportation Engineer
;/ ,// William Casey, Sup. T.E. Date /4 -2 - | {(

Engineer Approva rby

SIQnatur //Z————— _Supervising Transportation Engineer =
i William Casey, Sup. T.E. pate /=6~ /2.

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the tor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acgéptgnce b)‘ e

Signature (Print name and title) Date

BRIAN A . PETERSEN - PROJECT DIRECTHR OAJANT2




